
CC-B: SUPPLEMENTAL CAPITAL CONSTRUCTION REQUEST 
FY_2007_ - _08_ 

 
Department Name:  Public Health and Environment Project Contact: Kim Fear 
Division Name: Hazardous Materials and Waste Management Contact Telephone: 303-692-2044 
Project Name:  Natural Resource Damage Restoration Contact e-mail: Kim.Fear@State.co.us 
Project Phase:  Interim Submission Date:  11/02/07 
Risk Management I.D. No.  State Controller Project No.  P9870 

 
Executive Director Approval:                                                            Date: _11_/_02_/_07___ 
OSPB Approval:                                Lisa Esgar                                 Date: 12/10/2007 
 
1. Criteria. 

(a) Check One 
 Emergency 
 New Data 
 Technical 

 Unforeseen Contingency 
 

(b) Describe the criteria:   
 

Of the original $8.5 million FY 1998-99 appropriation, $5.4 million was 
expended as of June 30, 2004.  That resulted in a $3.1 million unexpended 
appropriation balance that expired at that time.  In 2005 a new capital construction 
request for $7.5 million that represented the remaining balance (principle plus 
accrued interest) in the site accounts was approved and appropriated in 2006.  The 
current request for additional spending authority of $4,389,500 is based on the 
fund balance as of May 31, 2007, less estimated expenditures through FY2008 
when the current appropriation expires.  This is not a request for additional funds, 
but an extension of the already approved appropriation.  This request will allow 
the department to expend the current remaining balances in the site accounts in 
Fund 127 over the period 2009-2012.   
 

2. Long Bill Appropriation Tables  
 

Appropriation from Appropriation Bill SB 05-209, page #294 
Line Item(s) Total CCFE CF CFE FF 

Natural Resource Damage 
Restoration $7,500,000   $7,500,000  
      
      

Requested Revision of Long Bill Appropriation 
Line Item(s) Total CCFE CF CFE FF 
Natural Resource Damage 
Restoration $4,389,500   $4,389,500  
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2. Justify the change from approved budget request and/or FPP: 
 

Completion of the California Gulch cleanup is necessary for protection of public 
health and the environment.  The original appropriation was based on a tentative 
project schedule provided by EPA and did not anticipate the delays encountered.    

 
3. Why is it necessary to have the appropriation prior to the Long Bill? 

N/A 
 

4. Does this request require revision of a prior appropriation? (yes) (no).  Explain. 
 

No.  As stated previously this is a request to extend the period of previously approved 
spending authority.  

 
5. Attach a copy of a complete Form CC-C of the original request.  

See attached CC-C form from FY 2005-06 
 
6. Attach a new completed Form CC-C (Element #1 only if there was a prior 

appropriation) to reflect this supplemental request. 
 

See attached “CC-C, Project Costs and Approval Sheet”. 
 
8. Supplemental Requests Per SB 98-1331 
  

a) Describe the urgency of the request:   
 N/A 
b) List funds to be restricted:   

                None  
Long Bill No. Appropriation Expenditures Amount to be restricted 
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